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WGG Update to WRWC
Presentation Overview

 WGG Progress Update
 Intake Capacity Allocation & Buy-In

o Approach 
o Capacity & Cost Allocations 
o Schedule

 Scope & Number of WGG Agreements
o Options for scope and number of agreements
o What happens with the WRWC water right



Willamette River Water Coalition Meeting
August 3, 2016

WGG Progress Update



44

WGG Work Plan

We Are Here Goal 
Spring 2017
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WGG Has Made Significant Progress
 Topics with Agreements in Principle (AIPs)

o IGA & Governing Body
o Managing Agency
o Committees
o Ownership
o Groups of Assets
o Ownership Interests
o Water Rights
o Emergencies
o Planning
o Expansion

o Operations
o Leasing
o Overuse & Remedies
o Sale of Water
o Dispute Resolution
o Sale of Interests
o Dissolution 
o Default & Remedies
o Addition of Members



66

Important Work is Underway

 Topics currently ‘on the table’
o Intake Capacity Ownership
o Scope and Number of Agreements
o Voting
o Financial Evaluation

 Topics yet to come
o Comprehensive Review
o Program Management Integration
o Facility Operations

 Still on track for draft agreement by Spring 2017



Questions & Discussion
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Willamette Intake Capacity & Cost 
Allocation Process

CriteriaCriteria • Identified by TVWD Board

RequestsRequests • Requested capacity identified by Partners

BriefingsBriefings • Individual meetings with each Partner

ProposalProposal • Meeting with WGG; capacity, cost & schedule

EvaluateEvaluate • Analysis & response by each Partner

UpdateUpdate • Updated proposal with redistributed capacity

DecisionDecision • Commitment by each Partner

We Are Here
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Intake Capacity Allocation Criteria

1. TVWD capacity to meet 100% of TVWD demand projections
2. Existing owners derive benefit of upscale capacity (120 140 

MGD)
a. Proportionate funding of permitting & screen replacement

3. Remaining available capacity distributed based on:
a. Initial offer to purchasers based on shared shortfall of 

2066 demands
b. Purchaser must be willing to make commitment to 

participate by 12/31/16
c. Commitment to buy into intake system; not component(s)

4. Uncommitted capacity made available for redistribution
5. Must make initial payment for TVWD capacity by 12/30/17
6. Must make full payment to WWSP for permitting & upgrades 

as expenses incurred; work completed by  ~ 6/30/21
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Intake System Capacity
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Existing 120 MGD Capacity

Wilsonville Sherwood TVWD
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Intake Capacity Allocation – Initial Proposal
Assumes 140 MGD Total Capacity

Organization
Willamette Max 

Day Demand 2066 
(MGD)

Wilsonville 30 
TVWD 56.5

Sherwood 10.75
Tigard 15

Tualatin 4 
Hillsboro 36.2

Beaverton 5
Total 157.45

 - 2100 demand projection
 - TVWD Guestimate for planning – Tualatin’s estimate is “??”

Proposed Intake 
Capacity 

Allocation (MGD)

23.3
56.5
9.1

12.8
3.4

30.8
4.3

140.1

Resulting 
Ownership (%)

17%
40%
7%
9%
2%

22%
3%

100%
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Intake System Elements & Improvements
Assumes 140 MGD Total Capacity

1. Buy-in to TVWD Ownership: compensation to TVWD for 
purchase of available capacity in existing intake

2. Permitting: approval for improvements and operation at 140 
MGD

3. Screen Replacement: replace existing screens for 140 MGD
4. Seismic Improvements: seismic upgrades to existing intake to 

limit damage to intake from lateral spread
5. Pump Station Upgrades: improvements associated with raw 

water pumping to new WTP
6. Standby Power & Surge: new standby power and surge 

improvements associated with raw water pumping to new 
WTP
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Updated Cost Estimates for Intake System Elements

14

Element July Updated Cost
(million $)

TVWD Ownership  $7.1
Permitting  $3.4
Screen Replacement $1.1
Seismic Upgrades  $15
Pump Station Upgrades  $37
Surge Protection and Standby Power  $20

Totals $83.6

Notes & Assumptions:
 Based on original cost less depreciation plus interest
 Includes flow mitigation costs
 For improvements to intake only – no improvements to existing WTP
 Includes site stabilization next to intake to protect new slope and 
accommodate existing operations during construction
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Intake Cost Allocation – Updated Proposal
Assumes 140 MGD Total Capacity
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Wilsonville 23.3     
TVWD 56.5     

Sherwood-Exist 5.8     
Sherwood-New 3.3      

Tigard 12.8      
Tualatin 3.4       
Hillsboro 30.8      

Beaverton 4.3      
 - Excludes payment of Wilsonville’s share of seismic cost
 - TVWD Guestimate for planning – Tualatin’s estimate is “??”
 - Assumes no benefits to WV & Shrwd – subject to review & update
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Intake Capacity & Cost Allocation
Decision & Funding Schedule

1. Initial proposal: June 30, 2016
2. Partner questions, comments & concerns to TVWD:               

July 14, 2016
3. Updated costs and allocation by Partner: July 28, 2016
4. Updated requests from each Partner: August 25, 2016
5. Redistribution of capacity shares: September 29, 2016
6. Final allocation and cost shares: October 27, 2016
7. Commitment by each Partner (IGA): December 31, 2016
8. Full payment to TVWD for buy-in: December 31, 2017
9. Payment to WWSP for permitting & improvements: as costs 

are incurred - anticipate work complete by ~ June 30, 2021

Next Steps



Questions & Discussion
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Options for Scope & Number of Agreements
Option 1 – Umbrella Agreement

 One agreement between all seven partners 
(TVWD, Tigard, Tualatin, Sherwood, Hillsboro, 
Beaverton & Wilsonville)

 Includes intake, existing WTP, new WTP, supply 
transmission pipelines & terminal storage (not 
local distribution)

 Sets policy, manages finances, governs operations 
and maintenance of total supply system

 WRWC water right merged into new organization 
for benefit of TVWD, Tigard, Tualatin & Sherwood
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Options for Scope & Number of Agreements
Option 2 – Intake & WRWC

 Two agreements
o Intake between all seven partners
o WRWC with  all seven partner for existing WTP, 

new WTP, supply transmission pipelines & 
terminal storage (not local distribution)

 WRWC water right merged into new organization 
for benefit of TVWD, Tigard, Tualatin & Sherwood
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Options for Scope & Number of Agreements
Option 3 – Intake, WRWTP & WRWC           .

 Three agreements:
o Intake between all seven partners
o Existing WRWTP (TVWD, Sherwood, Wilsonville)
o New WRWC WTP (TVWD, Tigard, Tualatin, 

Hillsboro & Beaverton) – includes supply 
pipelines &  terminal storage and WRWC water 
right 

 WRWC water right?
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Options for Scope & Number of Agreements
Option 4 – Intake, WRWTP, WWSP & WRWC         .

 Four agreements:
o Intake between all seven partners
o Existing WRWTP (TVWD, Sherwood, Wilsonville)
o New WWSP WTP (TVWD, Tigard, Tualatin, 

Hillsboro & Beaverton) – includes supply 
pipelines &  terminal storage

o WRWC Water Right (TVWD, Tigard, Tualatin & 
Sherwood) – includes only existing WRWC water 
right
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Options for Scope & Number of Agreements

Option 
Number 1 2 3 4

Number of 
Agreements 1 2 3 4

WRWC 
Water Right Yes or No Yes or No Yes or No Yes or No
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1. Does WRWC have preference for number of WGG 
agreements?

2. Does WRWC have preference for how the 
existing WRWC water right is integrated into the 
WGG agreements?

3. Should the WRWC pursue option per original 
WRWC agreement to disburse existing WRWC 
water right to existing partners?

Options for Scope & Number of Agreements
- Key Questions -



Questions & Discussion


